
Bid Notice Abstract

Invitation to Bid (ITB)

Reference Number 13044859

Procuring Entity MUNICIPALITY OF TIAONG, QUEZON

Title Construction of Brgy. Health Center at Brgy. Bula, Tiaong, Quezon

Area of Delivery Quezon

Solicitation Number: I-2026-06-04

Trade Agreement: Implementing Rules and
Regulations

Procurement Mode: Public Bidding

Classification: Civil Works

Category: Construction Projects

Approved Budget for the
Contract:

PHP 3,099,998.42 

Delivery Period: 90 Day/s

Client Agency:

Contact Person: Noreen A. Ortega
Executive Assistant I
Poblacion
Tiaong
Quezon
Philippines 4325
63-063-09176252851

noreenaortega@gmail.com

Status Active

Associated Components 4

Bid Supplements 0

Document Request List 0

Date Published 11/06/2026

Last Updated / Time 11/06/2026 00:00 AM

Closing Date / Time 30/06/2026 14:00 PM

Description
 
B.5 Project Billboard/Signboard
Quantity: 1.00 each

Materials:
Ordinary Plywood ( 1/2" x 4' x 8') 2.00 pcs.
Coco Lumber (2" x 3" x 12') 5.00 pcs.
Tarpaulin (8' x 8') 1.00 unit
Assorted CWN 1.00 kg.

Labor:
1 Carpenter 0.50 day
2 Laborer 0.50 day

B.7 Construction Safety and Health
Quantity: 1.00 l.s.

Materials
Safety Helmet 15.00 pc(s)
Hand Gloves 15.00 pair(s)
Safety Shoes 15.00 pair(s)
Misc (Medicine, Medicine Cabinet, Water, First Aid Kit) 1.00 lot

803(1)a Structure Excavation, Common Soil
Quantity: 54.00 cu.m

Labor
1 Foreman 1.00 days
3 Laborer 1.00 days

Equipment
1 Backhoe (0.80 cu.m) 3.00 hour
2 Dump Truck (12 cu.yd) 3.00 hour

804(1)a Embankment from Structure Excavation
Quantity: 53.00 cu.m

Labor
1 Foreman 1.00 days
3 Laborer 1.00 days

Equipment
1 Backhoe (0.80 cu.m) 7.00 hour
1 Plate Compactor 7.00 hour

804(2)a Embankment from Borrow
Quantity: 22.00 cu.m

Help

javascript:void(window.open('/GEPSNONPILOT/helppages/buyercoord/PRP/help_PrintableBidNoticeAbstractUI.htm', 'helpWin', 'resizable=yes,toolbar=no,menubar=no,directories=no,status=no,width=480,height=480,scrollbars=yes'));


Materials
Common Borrow 28.00 cu.m

Labor
1 Foreman 1.00 day
3 Laborer 1.00 day

Equipment
1 Backhoe (0.80 cu.m) 3.00 hour
1 Plate Compactor 3.00 hour

804(7) Gravel Fill
Quantity 8.45 cu.m

Materials
Gravel Fill 9.00 cu.m

Labor
1 Foreman 1.00 days
3 Laborer 1.00 days

Equipment
1 Plate Compactor 7.00 hour
1 Minor Tools (10% of Labor Cost) 1.00 lot

900(1)c Structural Concrete (3000 psi, Class A, 28 days)
Quantity 6.00 cu.m

Materials
Ready Mix Concrete 3000Psi @ 28 Days 7.00 cu.m

Labor
1 Foreman 1.00 days
2 Skilled Laborer 1.00 days
6 Laborer 1.00 days

Equipment
2 Concrete Vibrator 5.00 hour
1 Pumpcrete 3.00 hour
1 Minor Tools (10% of Labor Cost) 1.00 lot

900(1)d Structural Concrete (4000 psi, Class A, 28 days)
Quantity 21.00 cu.m

Materials
Ready Mix Concrete 4000Psi @ 28 Days 23.00 cu.m

Labor
1 Foreman 4.00 days
2 Skilled Laborer 4.00 days
6 Laborer 4.00 days

Equipment
2 Concrete Vibrator 10.00 hour
1 Pumpcrete 5.00 hour
1 Minor Tools (10% of Labor Cost) 1.00 lot

902(1)a1 Reinforcing Steel (Deformed) Grade 40
Quantity 1,380.20 kg

Materials
Reinforcing Steel Bars Deformed Grade 40 1,380.00 kg
GI Tie Wire #16 21.00 kg

Labor
1 Foreman 3.00 days
2 Skilled Laborer 3.00 days
6 Laborer 3.00 days

Equipment
1 Bar Cutter 5.00 hour
1 Bar Bender 5.00 hour
Minor Tools (10% of Labor Cost) 1.00 lot

902(1)a2 Reinforcing Steel (Deformed) Grade 60
Quantity 1,209.29 kg

Materials
Reinforcing Steel Bars Deformed Grade 60 1,210.00 kg
GI Tie Wire #16 18.15 kg

Labor
1 Foreman 3.00 days
3 Skilled Laborer 3.00 days
6 Laborer 3.00 days

Equipment
1 Bar Cutter 5.00 hour
1 Bar Bender 5.00 hour
Minor Tools (10% of Labor Cost) 1.00 lot

903(2) Formworks and Falseworks
Quantity 141.02 sq.m

Materials
Phenolic Board - 1.22m x 2.44m x 18mm 13.00 pc



Good Lumber 223.00 bd.ft
Consumables (1% of Materials Cost) 1.00 lot

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
1 Laborer 2.00 days
Stripping
2 Laborer 2.00 days

Equipment
40 H-Frame 1.7 m x 1.2m, set 8.00 hrs
2pcs H-frames
4pcs diagonal cross braces
4pcs Horizontal cross braces
8pcs joint pins
62 Shoring Jack,3.8 m full extension 8.00 hrs
80 Adj. U-Head Jack, 0.60m 8.00 hrs
80 Adj. Base Jack, 0.60m 8.00 hrs
62 1-1/2" GI Pipe x 6.0 m 8.00 hrs
16 1-1/2" GI Pipe x 3.0 m 8.00 hrs
32 1-1/2" GI Pipe x 4.0 m 8.00 hrs
216 1-1/2" GI Pipe x 1.0 m 8.00 hrs
278 Tie Rod x 0.60m 8.00 hrs
558 Round Wing Not 8.00 hrs

1000(1) Soil Poisoning
Quantity 2.00 liter

Materials
Soil Poisoning 2.00 lit

Labor
1 Foreman 0.50 day
1 Laborer 0.50 day

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1046(2)a1 CHB Non-Load Bearing (including Reinforcing Steel), 100mm
Quantity 58.44 sq.m

Materials
CHB Ordinary (101mm x 203mm x 406mm) 760.00 pcs
Portland Cement 31.00 bag
Sand 3.00 cu.m
Reinforcing Steel Bars Deformed Grade 40 190.00 kg
GI Tie Wire #16 3.00 kg

Labor
1 Foreman 2.00 days
2 Skilled Laborer 2.00 days
2 Laborer 2.00 days

Equipment
1 One Bagger Mixer 16.00 hour
1 Minor Tools (10% of Labor Cost) 1.00 lot

1046(2)a2 CHB Non-Load Bearing (including Reinforcing Steel), 150mm
Quantity 123.00 sq.m.

Materials
CHB Ordinary (150mm x 230mm x 406mm) 1,599.00 pcs
Portland Cement 66.00 bag
Sand 5.00 cu.m
Reinforcing Steel Bars Deformed Grade 40 399.00 kg
GI Tie Wire #16 7.00 kg

Labor
1 Foreman 5.00 days
2 Skilled Laborer 5.00 days
2 Laborer 5.00 days

Equipment
1 One Bagger Mixer 39.00 hour
1 Minor Tools (10% of Labor Cost) 1.00 lot

1010(2)a Doors, Flush
Quantity 10.29 sq.m.

Materials
Flush Hollow Core Door with Door Jamb 5.88 sq.m
PVC Swing Door with Door Jamb 4.41 sq.m
Door Locks (Schlage or Equivalent) 6.00 set
Door Hinge (50mm x 101mm) 24.00 pc
Consumables (5% of Material Cost) 1.00 lot

Labor
1 Foreman 3.00 days
1 Skilled Laborer 3.00 days
1 Laborer 3.00 days

1010(2)c Doors (Glass Panel)
Quantity 3.78 sq.m

Materials
Sliding Door Panel 3.78 sq.m



Consumables (5% of Material Cost) 1.00 lot

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
1 Laborer 2.00 days

1008(1)c Aluminum Glass Window (Awning Type)
Quantity 5.12 sq.m

Materials
Aluminum framed Glass Window (Awning Type) 7.28 sq.m

Labor
1 Foreman 1.00 days
1 Skilled Laborer 1.00 days
1 Laborer 1.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1027(1) Cement Plaster Finish
Quantity 400.47 sq.m

Materials
Portland Cement 133.00 bag
Sand 11.00 cu.m

Labor
1 Foreman 6.00 days
2 Skilled Laborer 6.00 days
2 Laborer 6.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1003(1)a1 Ceiling (4.5mm, Metal Frame, Fiber Cement Board)
Quantity 108.68 sq.m

Materials
15mm thick Armstrong acoustic ceiling/Fiber cement board 40.00 pcs

Metal Furring 3m length 123.00 pcs
Carrying Channels 39.00 pcs
Hanger Bars/Rod 109.00 pcs
Channel clip 653.00 pcs
Wall Angle 26.00 pcs
Rivets 1,522.00 pcs
1" Metal Screw 435.00 pcs

Labor
1 Foreman 10.00 days
1 Skilled Laborer 10.00 days
2 Laborer 10.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1038(1) Reflective Insulation
Quantity 108.68 sq.m

Materials
Reflective Insulation, 10 mm thk 109.00 sq.m
Consumables (5% of Materials Cost) 1.00 lot

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
1 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1018(1) Glazed Tiles
Quantity 35.57 sq.m

Materials
Ceramic Glazed Tiles 38.00 sq.m
Portland Cement 12.00 bags
Sand 1.00 cu.m
Tile Grout 4.00 bags
Consumables (2% of Material Cost) 1.00 lot

Labor
1 Foreman 2.00 days
3 Skilled Laborer 2.00 days
3 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1018(2) Unglazed Tiles
Quantity 85.41 sq.m

Materials
Ceramic Unglazed Tiles 90.00 sq.m
Portland Cement 28.00 bags



Sand 3.00 cu.m
Tile Grout 11.00 bags
Consumables (2% of Material Cost) 1.00 lot

Labor
1 Foreman 5.00 days
2 Skilled Laborer 5.00 days
3 Laborer 5.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

SPL-I Finishing Works
Quantity 1.00 lot

Materials
Decorative Red Brick 1.00 lot
Acrylic Lettering 1.00 lot
Consumables (5% of Material Cost) 1.00 lot

Labor
1 Foreman 3.00 days
1 Skilled Laborer 3.00 days
2 Laborer 3.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1032(1)a Painting Works (Masonry/Concrete)
Quantity 400.5 sq.m

Materials
Concrete Neutralizer 9.00 gal
Concrete Sealer/Primer 17.00 gal
Patching Compound 21.00 gal
Semi-Gloss Latex (2 coats only) 33.00 gal
Consumables (3% of Materials Cost) 1.00 lot

Labor
1 Foreman 8.00 days
2 Skilled Laborer 8.00 days
1 Laborer 8.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1032(1)c Painting Works (Steel)
Quantity 276.43 sq.m

Materials
Red Oxide Primer 12.00 gal
Flat Wall Enamel 28.00 gal
Paint Thinner 70.00 liter
Tinting Color 3.00 liter
Consumables 1.00 lot

Labor
1 Foreman 10.00 days
2 Skilled Laborer 10.00 days
1 Laborer 10.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1014(1)b2 Prepainted Metal Sheets (above 0.427mm) Rib Type Long Span
Quantity 109.16 sq.m.

Materials
Long Span Rib Type Colored Roof, Ga. 26 115.00 sq.m.
Tekscrew 1,092.00 pcs
Consumables (3% of Materials Cost) 1.00 lot

Labor
1 Foreman 6.00 days
2 Skilled Laborer 6.00 days
2 Laborer 6.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1047(7) Structural Steel
Quantity 1.00 l.s

Materials
Structural Steel Truss 1,342.74 kg
Acetylene 15.00 kg
Oxygen 30.00 kg
Welding Rod 27.00 kg
Consumables Materials (1% of Matl. Cost) 1.00 lot

Labor
1 Foreman 4.00 days
2 Skilled Laborer 4.00 days
2 Laborer 4.00 days
Erection
1 Skilled Laborer 3.00 days
2 Laborer 3.00 days



Equipment
1 Welding Machine, Electric Driven/DC Output, 500 Amp 20.00 hours
1 Cutting Outfit 14.00 hours
1 Grinding Machine and Accessories 20.00 hours
1 Cargo/Service Truck, 2-5 mt, 160 hp 4.00 hours
1 Boom Truck, NXG1160D3ZAL1X, 197 hp 5.00 hours
1 Minor Tools (10% of Labor Cost) 1.00 lot

1047(8)b Structural Steel (Purlins)
Quantity 2,746.94 kg

Materials
Structural Steel Purlins 2,775.00 kg
Welding Rod 55.00 kg
Consumables (1% of Materials Cost) 1.00 lot

Labor
1 Foreman 4.00 days
2 Skilled Laborer 4.00 days
4 Laborer 4.00 days

Equipment
2 Welding Machine, Electric Driven/DC Output, 500 Amp 31.00 hour
1 Minor Tools (10% of Labor Cost) 1.00 lot

1047(5) Metal Structure Accessories
Quantity 594.09 kg

Materials
Steel Plates 533.12 kg
Sagrod with nuts & Bolts 29.37 kg
Cross Bracing 31.60 kg
16mm Ø turn buckles 10.00 pc
Bolts and Rods 68.00 ea
Consumables (1% of Materials Cost) 1.00 lot

Labor
1 Foreman 6.00 days
1 Skilled Laborer 6.00 days
2 Laborer 6.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1013(2)b Fabricated Metal Roofing Accessory (Flashing, Ga. 26)
Quantity 32.40 l.m

Materials
Pre-painted flashing, Ga.24 (0.701mm) x 2.44mm 35.00 m
Blind Rivets 616.00 pc
Consumables (3% of Materials Cost) 1.00 lot

Labor
1 Foreman 1.00 days
1 Skilled Laborer 1.00 days
1 Laborer 1.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1013(2)c Fabricated Metal Roofing Accessory (Gutter, Ga. 24)
Quantity 32.40 l.m

Materials
Pre-painted Gutter, Ga. 24 (0.701 mm) X 2.44 m 33.00 m
12" x 1" Plain GI Strap 98.00 pc
Blind Rivets 519.00 pc
Consumables (3% of Materials Cost) 1.00 lot

Labor
1 Foreman 1.00 days
1 Skilled Laborer 1.00 days
2 Laborer 1.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1001(8) Sewer Line Works
Quantity 1.00 l.s.

Materials
100 mm uPVC Pipe (3m) 14.00 pcs
50 mm PVC Pipe (3m) 5.00 pcs
50 mm Coupling 5.00 pcs
50 mm 45 deg Elbow 6.00 pcs
50 mm 90 deg Elbow 4.00 pcs
50 mm Sanitary Tee 5.00 pcs
100 mm Double Branch Tee 3.00 pcs
50 mm P-Trap w/ Plug 4.00 pcs
50 mm Cleanout w/ Plug 3.00 pcs
PVC Solvent Cement 4.00 cans

Labor
1 Foreman 2.00 days
2 Skilled Laborer 2.00 days
2 Laborer 2.00 days



Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1002(24) Cold Water lines
Quantity 1.00 l.s.

Materials
32mm PPR Pipe (4m) 6.00 pcs
50mm PPR Pipe (4m) 2.00 pcs
32 mm Coupling 6.00 pcs
32 mm Elbow 8.00 pcs
50mm Elbow 3.00 pcs
32 mm Tee 6.00 pcs
Reducer 50 mm x 32 mm 2.00 pcs
Teflon Tape 3.00 pcs
Hose Bibb 1.00 pcs
Gate Valve 1.00 pcs
Check Valve 1.00 pcs
Water meter 1.00 set
Consumables (5% of Materials) 1.00 lot

Labor
1 Foreman 2.00 days
2 Skilled Laborer 2.00 days
2 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1001(9) Storm Drainage and Downspout
Quantity 1.00 l.s.

Materials
100 mm PVC DS Pipe (3m) 7.00 pcs
100 mm PVC Elbow 8.00 pcs
100 mm PVC Coupling 5.00 pcs
Roof Drain (Dome Type Strainer) 4.00 pcs
Consumables (5% of Materials) 1.00 lot

Labor
1 Foreman 1.00 days
1 Skilled Laborer 1.00 days
2 Laborer 1.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1002(4) Plumbing Fixtures
Quantity 1.00 l.s.

Materials
Water Closet inc. fittings & acc. (round) american std or equivalent 3.00 pcs

Lavatory inc. fittings & acc. American std or equivalent 4.00 pcs

Floor Drain 6.00 pcs
Consumables (3% of Material Cost) 1.00 lot

Labor
1 Foreman 5.00 days
2 Skilled Laborer 5.00 days
1 Laborer 5.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1001(11) Septic Vault/ Tank (Concrete / CHB)
Quantity 1.00 l.s.

Materials
Portland Cement 32.00 bags
Sand 4.00 cu.m
Gravel 3/4 3.00 cu.m
RSB Deformed Grade 40 182.00 kgs
Plastering 35.00 sq.m
Water Proofing Cement (Sahara Or Equivalent) 30.50 sq.m
CHB 150 mm 267.00 pcs
Consumables 1.00 lot

Labor
1 Foreman 4.00 days
2 Skilled Laborer 4.00 days
2 Laborer 4.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1001(5)b Catch Basin (CHB)
Quantity 4.00 each

Materials
Portland Cement 8.00 bags
Sand 1.00 cu.m
Gravel 3/4 1.00 cu.m
RSB Grade 40, 10 mm 45.00 kgs
#16 Galvanized Iron Wire 1.00 kgs



Metal Grating 19.00 kgs
CHB, Non Load Bearing, 4" 52.00 pcs

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
1 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1100(10) Conduits, Boxes & Fittings (Conduit Works/Conduit Rough-in)
Quantity 1.00 l.s.

Materials
20 mmØ uPVC conduit 110.00 l.m
20 mmØ PVC Adapter 45.00 l.m
Utility box, deep type 45.00 pc
Junction box, deep type 20.00 pc
Consumables 1.00 lot

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
2 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1101(33) Wires and Wiring Devices
Quantity 1.00 l.s.

Materials
Electric Wires THWN/THNN 5.5 mm2 85.00 l.m.
Electric Wires THWN/THNN 3.5 mm2 70.00 l.m.
Electric Wires THWN/THNN 2.0 mm2 110.00 l.m.
Special Purpose Outlet 2.00 pcs
One-gang Switch 6.00 set
Two-Gang Switch 2.00 set
Three-Gang Switch 2.00 set
Duplex Convenience Outlet 10.00 set
Consumables 1.00 lot

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
2 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1102(1) Panelboard with Main & Branch Breakers
Quantity 1.00 l.s.

Materials
Enclosed Circuit Breaker 1.00 lot
Panelboard & Cabinets 1.00 lot
Consumables (5% of Materials Cost) 1.00 lot

Labor
1 Foreman 2.00 days
1 Skilled Laborer 2.00 days
2 Laborer 2.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot

1103(1) Lighting Fixtures
Quantity 1.00 l.s.

Materials
12 watts Ceiling-mounted LED Box-type light 21.00 set
2-20W Emergency Light 4.00 set
Consumables 1.00 lot

Labor
1 Foreman 3.00 days
1 Skilled Laborer 3.00 days
2 Laborer 3.00 days

Equipment
1 Minor Tools (10% of Labor Cost) 1.00 lot
Line Items

Item No. Product/Service Name Description Quantity UOM Budget (PHP)

1 Construction of Brgy. Health
Center

Brgy. Bula, Tiaong,
Quezon

1 Lot 3,099,998.42

Pre-bid Conference

Date Time Venue

18/06/2026 10:00:00 AM Office of the Bids and Awards Committee

Other Information
NOTE:

1. In case of discrepancy between the posted ITB and the Purchase Request (uploaded in associated components),



the Purchase Request (PR) will prevail.

2. Interested bidders are advised to purchase the bidding documents no later than one (1) day before the scheduled
opening of bids.

REMINDER:
In case interested bidders are unable to access the Associated Components (containing checklist, PR, POW, project
plan & sample pictures), please notify the Secretariat immediately. Upon notification, the Secretariat will provide you
with a hard copy of the documents upon purchase of the bid documents.

PREPARATION OF DOCUMENTS
1. Bidders are required to submit two (2) copies (Original & Duplicate) of each set (Class “A” & Class “B”) of
documents in separate envelopes: Class “A” documents, containing the legal, technical & financial documents; and
Class “B” documents containing the financial proposal (including original copy of duly signed and accomplished Bid
Form and bid price/bill of quantities).

2. Envelopes must be addressed to the BAC Chairman with proper label indicating the name of project, ABC & name
of bidder. The envelopes must be signed and sealed properly.

3. Technical Documents must be ring bound with appropriate tabs.

4. Provide LETTER OF INTENT (2 copies) upon purchase of bidding documents; or include as the first page of the
Class "A" documents.

Created by Noreen A. Ortega

Date Created 08/06/2026

   
The PhilGEPS team is not responsible for any typographical errors or misinformation presented in the system. PhilGEPS
only displays information provided for by its clients, and any queries regarding the postings should be directed to the
contact person/s of the concerned party.
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